Troy Timeline

 Complete Assessment Of 1000 Properties,
FY-07/8

 Assess Need for Removal Actions, FY-08

« Complete RI/FS, Dependent on TAPE
Results
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Tentative OU4 Timeline

Continue Current Property Clean Ups, April
2007

Complete Clean Up of Properties Currently
Identified as Needing Clean Up, 2010

Complete “Big Three” Exposure Assessment,
2008

Complete Exposure Assessment, 2009
Finalize “New” Risk Model 2010

Complete Final Baseline Risk Assessment,
2010/11





